

Department : Civil

Year : 2018-2019

Group No: 14

Guided By

**PROF.VAIBHAV
KALPANDE**

SMT. S. R. PATEL ENG INEERING COLLEGE, UN JHA

Project Title

CONFLICT MANAGEMENT

Abstract:

The role as a project manager comes with dealing with all kinds of conflicts with different level of emotional involvement. Since so much time is spent on resolving these issues, being able to resolve conflict efficient becomes essential for the project manager. Time, cost and quality are three major measures of value for a project, if conflicts can be managed professionally and effectively during the project process it will have a positive effect on these measures of value. Also due to bad quality of material and delay in reaching the material in construction site there is total 14 days delay in project at commercial site and 7.5 days delay in bridge site

Prepared By:

Sr. No.	Student Name	Enrollment No
1	Kevin H. Patel	150780106028
2	Harsh A. Patel	150780106025
3	Rushi D. Patel	150780106028
4	Ruchit P. Patel	160783106008



